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A B S T R A C T   

Operations and maintenance of offshore wind turbines (OWTs) play an important role in the development of 
offshore wind farms. Compared with operations, maintenance is a critical element in the levelized cost of energy, 
given the practical constraints imposed by offshore operations and the relatively high costs. The effects of 
maintenance on the life cycle of an offshore wind farm are highly complex and uncertain. The selection of 
maintenance strategies influences the overall efficiency, profit margin, safety, and sustainability of offshore wind 
farms. For an offshore wind project, after a maintenance strategy is selected, schedule planning will be 
considered, which is an optimization problem. Onsite maintenance will involve complex marine operations 
whose efficiency and safety depend on practical factors. Moreover, negative environmental impacts due to 
offshore maintenance deserve attention. To address these issues, this paper reviews the state-of-the-art research 
on OWT maintenance, covering strategy selection, schedule optimization, onsite operations, repair, assessment 
criteria, recycling, and environmental concerns. Many methods are summarized and compared. Limitations in 
the research and shortcomings in industrial development of OWT operations and maintenance are described. 
Finally, promising areas are identified with regard to future studies of maintenance strategies.   

1. Introduction 

1.1. Background 

Among different renewable energy sources, wind power shows great 
promise due to its relatively high technological readiness level, abun
dant availability, and relatively low environmental footprint. Energy 
harvesting via conventional wind turbines is achieved by converting the 
kinetic energy of the wind into mechanical power through blade rota
tion, and then into electrical power through generators. Based on their 
locations, wind turbines can be categorized as onshore or offshore wind 
turbines (OWTs). Although definitions exist for nearshore wind turbines 
[1] or unconventional turbine technologies such as airborne wind en
ergy systems [2], we broadly consider any off-the-coast turbines to be 
OWTs and focus on three-bladed horizontal-axis technologies in this 
paper. 

With rapid growth in wind power demand over the past decade and 
the depletion of land resources, OWTs have become the focus of wind 
technology development. Compared with onshore wind turbines, OWTs 
have many advantages, e.g., abundant wind resources, lower turbu
lence, substantial space for establishment, lower transmission and dis
tribution losses, less visual impact, and less noise pollution. Given these 
notable advantages that guarantee reliable energy production, there has 
been a rapid increase in the demand of OWTs in the last two decades; see 
Fig. 1. The first OWT was constructed in Sweden in 1990 [3]. Since then, 
OWT projects have proliferated across Sweden, Denmark, the 
Netherlands, and the UK [4]. Europe has always been at the front runner 
of OWT development, and the evolution of offshore wind capacity in 
Europe can be clearly seen from Fig. 1(b). By the end of 2019, the UK 
had the highest total installed capacity of 9945 MW (representing 45.0% 
of the total installed capacity in Europe), followed by Germany with 
7445 MW installed capacity [5]. 

Despite the steady growth of the OWTs in recent years, their 
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development lags far behind that of onshore turbines likely due to the 
high cost of power production from OWTs. The levelized cost of energy 
(LCOE), which represents the average life-cycle price of the electricity 
generated from a given power source per megawatt-hour, is employed to 
compare different power sources. As of 2018, the LCOE for offshore 
wind power is higher than that of other competitive energy resources, 
such as coal, hydro, and nuclear power [9]. Fig. 2 compares the LCOE of 
offshore wind power to that of onshore wind power. This figure shows 
that the cost of energy produced from onshore wind is still much lower 
than that of offshore wind, though the deviation is becoming smaller. 
Several strategies have been considered to reduce the LCOE related to 
offshore wind power, for example, installing turbines in deep waters 
farther from shore, as well as installing wind turbines with increased 
power capacity and rotor sizes. Although the trend to install larger wind 
turbines provides a number of benefits, these would be counterbalanced 
by higher failure rates, thereby contributing to higher repair and 
maintenance cost [10]. 

The advancement of offshore wind farms is hindered by the harsher 
conditions to which offshore installations are exposed [13,14], difficult 
and expensive maintenance [15], and the inherently unpredictable na
ture of wind. Minimizing the total lifetime expenditure of offshore wind 
power is crucial to enhance their competitiveness. As shown schemati
cally in Fig. 3, the total costs that contribute to the total lifetime 
expenditure of a wind turbine can be divided into three components, i.e., 
capital expenditure (CapEx), operational expenditure (OpEx), and 
decommissioning expenditure (DecEx). CapEx can be further divided 
into the cost associated with wind turbine components and the cost of 
associated power production components; OpEx can be subdivided into 
operating and maintenance costs. 

1.2. Importance of maintenance 

Operating and maintenance (O&M) costs accounts for a large portion 
of the LCOE of an offshore wind farm, constituting 23% of their total 
investment cost, compared to only 5% for onshore wind turbines [18, 
19]. Hence, reducing O&M costs is an effective way to control the LCOE. 

Compared to operating costs, maintenance costs are more important 
in controlling the LCOE. In the composition of O&M costs, equipment 
costs are highest, followed by revenue losses. These two costs are 
explicitly associated with maintenance costs, with the former repre
senting the direct cost of maintenance, and the latter being associated 
with the cost resulting from a lack of maintenance [18]. 

Maintenance has a strong influence on downtime duration over the 
lifetime of an offshore wind farm and consequently contributes 
considerably to the LCOE. Maintenance activities of any engineering 
structures involve regular inspections and repairs to correct any failure 
or replace faulty components. OWT maintenance costs vary with foun
dation type and location. In general, the maintenance costs are two to 

three times higher than those of onshore wind farms [20]. High main
tenance costs are a vital factor that restricts the development of offshore 
wind farms. Though the performance of a wind farm degrades over time, 
reasonable and efficient maintenance strategies and procedures can 
reduce the downtime caused by aging equipment [21,22]. Hereafter, we 
focus on OWT maintenance. 

1.3. Challenges to OWT maintenance activities 

Maintenance activities are considered one of the most critical tasks 
for OWTs, and the challenges associated with them are due to many 
reasons. First, the distance from an offshore wind farm to a port or shore 
reduces the accessibility and increases the downtime. The ownership or 
hiring of a maintenance fleet and an increased number of technicians is 
costly. In addition, the complexity of OWTs is high due to the intro
duction of bottom-fixed and floating foundations. Moreover, weather 
conditions, especially significant wave heights and wind speeds, limit 
the accessibility of OWTs for service vessels and personnel transfer from 
the vessel to the OWT. Offshore access systems with motion- 
compensated gangways have been widely applied together with ser
vice operation vessels in the past decade, although such devices are still 
heavy and costly [23]. If a maintenance task must be postponed due to 
weather issues, a longer waiting period and greater loss of power gen
eration during downtimewill likely occur. Even without considering the 
effects of weather, OWT maintenance costs are higher than that of 
equivalent tasks onshore due to the specialized equipment required. 
Furthermore, a severe offshore working environment, higher wind 
speed, wave-induced motions, and structural vibrations result in higher 
failure rates of OWT components. Additionally, the growing size of 
OWTs in recent decades, which aim to improve power generation effi
ciency, requires larger and more specific devices for offshore mainte
nance and repairs. 

Given that it is expected that 50% of electricity demand will be 
fulfilled by wind energy by 2050, significant amounts of maintenance 
and repair activities will be required in future decades [24]. Accord
ingly, it is equally important to explore the effect of OWT maintenance 
on environmental impact. Hence, the overall aim of a suitable repair and 
maintenance strategy must balance maximizing profitability and mini
mizing environmental impacts, thereby contributing to the sustainable 
development of offshore wind energy over the long run. Based on the 
above discussion, it is clear that OWT maintenance is challenging, and 
proper maintenance will ensure a decrease in downtime while reducing 
losses in energy output. 

The broad topic of OWT O&M can be separated into several unre
lated research questions, such as overall cost management and logistics 
planning, onsite operations and mechanical designs for specific opera
tions, and forward-looking evaluation of potential effects. Although 
each subproblem has been studied by the researchers and engineers 
from corresponding disciplines, an amalgamation of these technologies 
is still in its infancy. Therefore, the target of this review is to provide a 
comprehensive framework for interested researchers and engineers with 
different backgrounds to gain a broad picture of OWT O&M. 

1.4. Scope of this review 

This paper reviews the state-of-the-art research of OWT operations 
and maintenance, including strategies, planning, onsite operations, and 
assessment criteria. Promising areas are identified concerning the future 
development of maintenance strategies. Furthermore, the negative im
pacts of offshore maintenance on greenhouse gas emissions marine 
wildlife, and waste recycling are discussed. This review presents a 
comprehensive overview of the literature on OWT maintenance (see 
Fig. 4) and provide a basis for the development of maintenance strate
gies in the future for offshore wind power facilities. Research gaps are 
also identified through gathering and comparing many scientific pub
lications, technical reports, and open databases. 

List of abbreviations 

CapEx Capital expenditure 
CMS Condition monitoring system 
CTV Crew transfer vessel 
DecEx Decommissioning expenditure 
DP Dynamic positioning 
GHG Greenhouse gas 
LCOE Levelized cost of energy 
O&M Operations and maintenance 
OWT Offshore wind turbine 
OpEx Operational expenditure 
RAMS Reliability, availability, maintainability, and safety 
SCADA Supervisory control data acquisition  
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The review is structured as follows. In Section 2, several maintenance 
strategies are introduced and discussed, including their development, 
benefits, shortages, and challenges, and critical factors that affect 
maintenance costs are analyzed. Based on the selected maintenance 
strategy, optimal maintenance routing and scheduling are discussed in 
Section 3. Several aspects of the associated optimization problem are 
discussed including their developments and limitations. Onsite main
tenance activities are summarized in Section 4. Three onsite operations 
are introduced, i.e., transferring, docking operation, and lifting opera
tion. Maintenance and repair of two vulnerable components, namely, 
the blade and the gearbox, are highlighted. Numerical analyses are 
conducted to evaluate the operational safety and critical environmental 
conditions. In Section 5, the environmental impacts of OWT O&M are 
discussed, such as greenhouse gas emissions, negative impacts on ma
rine wildlife, and waste recycling. In Section 6, further discussion is 

presented and conclusions are drawn regarding these maintenance- 
related issues. 

2. Maintenance strategies 

An effective and reliable maintenance strategy is an indispensable 
part of OWTs’ daily operations. Since technicians have to visit the wind 
farm from a port, it is impossible to achieve around-the-clock operations 
without any interruptions of onsite maintenance. To prevent a failure 
from occurring, a maintenance team should visit the wind farm 
frequently. However, unnecessarily frequent visits, on the one hand, are 
inefficient and expensive due to the high amount of maintenance vessels 
and personnel required. On the other hand, a lower visit frequency may 
result in a higher failure rate and, consequently, longer downtime. 
Therefore, maintenance frequency is a trade-off among risks, vessel 

Fig. 1. (a) Global wind capacity (data sourced from Ref. [6]) and (b) newly installed capability in European countries and the percentage of OWT between 2009 and 
2019 (data sourced from Refs. [7,8]). 
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capacities, human resources, and so forth. A successful maintenance 
strategy aims to maximize economic benefit, extend components life
spans, reduce the number of emergency repairs, decrease overtime labor 
costs, and relieve the working stress of unpredictable equipment 
failures. 

Maintenance strategies are typically categorized as corrective 
(reactive) maintenance, proactive maintenance, and opportunistic 
maintenance according to when maintenance is conducted [25]. These 
classifications are shown in Figs. 5 and 6. The meanings of the color 
changes between the different lines are:  

• From green to red: the wind turbine stops due to a failure;  
• From red to green: the wind turbine is repaired and can continue to 

work;  
• From blue to orange: a maintenance vessel is used to execute tasks;  
• From orange to blue: a maintenance vessel is back at the port and 

waits for new tasks. 

Details of these classifications are explained and discussed in sections 
2.2–2.4. 

2.1. OWT failure modes 

Failures can be categorized into two sources; i.e., some are caused by 

long-term operation and aging, and others are caused by short-term 
overload and sudden breakdown [26]. Since the rotor and drivetrain 
rotate, and the structures are exposed to waves, the failure rates are 
frequently caused by wear and fatigue during operation, and some 
failures are considered to happen randomly without explicit trends and 
predictions. The major failures of these components are listed as follows:  

• Rotor and blade: deterioration, adjustment error, rotor imbalance, 
blades and hub corrosion, crack, and serious aeroelastic deflections 
[27–29];  

• Shaft: shaft imbalance, shaft misalignment, shaft damage, and 
broken shaft [30];  

• Gearbox: wearing, fatigue, pitting, gear tooth damage, braking in 
teeth, eccentricity of toothed wheels, displacement, oil leakage, 
insufficient lubrication, high oil temperature, and poor lubrication 
[31];  

• Generator: overspeed, overheating, wearing, excessive vibration, 
rotor asymmetries, bar break, electrical, problems, insulation dam
age, slip rigs, winding damage, and abnormal noises [32];  

• Bearings: overheating, spalling, wear, defect of bearing shells, and 
bearing damage [33];  

• Nacelle: fire and yaw error [34];  
• Tower: fatigue, vibration, foundation weakness, and crack formation 

[35–37]; 

Fig. 2. Comparison of LCOE for onshore and OWTs between 2009 and 2019 (data sourced from Refs. [11,12]).  

Fig. 3. Cost breakdown of a floating wind turbine (sourced from Refs. [16,17]).  

Fig. 4. Development of maintenance strategies for an offshore wind farm.  

Fig. 5. Classification of maintenance strategies.  
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• Electrical system: short circuit, component fault, bad connection, 
contamination, and arcs [38];  

• Mooring system: mooring line breakage and fatigue [39]. 

There are many critical components in OWTs, and their failure rates 
vary. The failure rates depend on the location of the wind farm, foun
dation type, and drivetrain type. The failure rate increases and reli
ability decreases with the application of less mature techniques, i.e., 
larger scale and more complex drivetrain. The total failure rates for 
direct-drive and indirect-drive systems are nearly identical, but the 
failure rates for different components vary. Compared with a direct- 
drive wind turbine, the failure rates of the gearbox, inverters and elec
tronics, and generator in an indirect-drive wind turbine are higher, 
lower, and lower, respectively [40]. 

2.2. Corrective maintenance strategy 

Corrective maintenance, or reactive maintenance, is a failure-based 
maintenance strategy in which maintenance is carried out only when 
a failure has already occurred; see Fig. 6(a). The corrective maintenance 
strategy can effective achieve high availability while avoiding unnec
essary maintenance visits and inspection. It is thus suitable for a system 
with negligible downtime loss. However, the corrective maintenance 
strategy turns out to be impractical and undesirable for large-scale 

offshore wind farms due to a high failure rate and relatively low sys
tem reliability [41]. Unexpected failures may cost more than expected 
downtime. In addition, the marine environment reduces accessibility 
and decreases reliability; for example, a failure may be noticed by the 
maintenance team after a long downtime (see Fig. 6(a)). 

2.3. Proactive maintenance strategy 

Proposed in the early 1970s, proactive maintenance is a more 
advanced approach [42] where scheduled inspection and replacement is 
carried out before failure to prevent minor faults from developing into a 
major failure. Major failures (only 25% of all failures) contribute to 95% 
of downtime [43]. Proactive maintenance is a relatively mature tech
nique, and proactive maintenance strategies mainly comprise preven
tive and condition-based maintenance strategies. 

2.3.1. Preventive maintenance strategy 
A preventive strategy usually refers to scheduled maintenance that 

takes place at (i) a predetermined period, or (ii) a given level of power 
generation.  

(i) The selection of a planned intervention depends on the reliability 
of each component and the overall cost. If a failure happens be
tween two intervention intervals, the wind turbine will remain 

Fig. 6. Diagrams of maintenance strategies (The green, red, and yellow colors denote the normally operated OWT, the stopped OWT due to failures, and the stopped 
wind turbine due to maintenance, respectively. The blue and orange colors stand for the waiting maintenance vessel and the vessel performing tasks, respectively.). 
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out of operation until the next planned visit, as shown in Fig. 6(b). 
Thus, it is possible to carry out repairs and regular maintenance 
in the meantime, which achieves efficient use of resources. 
Because the maintenance cost of different components varies 
markedly, increasing reliability and mitigating expensive main
tenance tasks will help minimize maintenance cost. The number 
of planned intervention intervals in a year is calculated by 
considering capacity factors, weather-related accessibility, and 
levelized production cost of each site [41]. 

(ii) A preventive maintenance strategy that considers power gener
ation considers the effect of power generation rate on the degree 
of deterioration on the turbine and consequently on the mainte
nance strategy [44]. 

The goal of preventive maintenance strategy is to optimize the pro
duction plan and the economic maintenance plan. Compared with 
corrective maintenance, the advantages of this strategy are (1) elimi
nation of unplanned maintenance, (2) availability of a sufficient main
tenance weather window, (3) minimization of the effect of 
unpredictable weather, (4) reasonable use of service vessels, (5) avoid
ance of excessive spare stock, (6) combined maintenance and repairs, (7) 
optimization of maintenance tasks, and (8) contribution to an effective 
asset maintenance plan [45]. 

Preventive maintenance tasks can be planned based on the age 
groups of different components. An optimum selection of extreme age 
thresholds and a number of age groups allows maintenance costs to be 
minimized by reducing the setup and labor costs of repeated visits. This 
approach is preferred for large offshore wind farms that require repet
itive maintenance. This age-based method is also used by Santos et al. 
[46] with imperfect repairs and is compared with a corrective mainte
nance strategy and a classic preventive maintenance strategy with fixed 
time intervals. In that study, the preventive maintenance strategy 
considered that the age reduction ratio contributes to cost reduction 
with regard to the use of large vessels (55.51%) and replacements 
(60.28%). Although the cost of the supply vessels and crew increased by 
166.4%, the overall benefits are significant, yielding a total cost 
reduction of 24.2%. 

Some efforts have been made to improve the preventive maintenance 
strategy. Dui et al. [47] proposed a cost-based measure to identify the 
maintenance priority of a component based on the joint effect of 
component reliability and maintenance cost on system reliability. Nejad 
et al. [48] applied a the reliability-based maintenance strategy to 
gearbox components that have a higher probability of fatigue failure and 
a lower level of reliability. The authors proposed a “vulnerability map” 
to reduce downtime and increase the efficiency of finding faulty com
ponents during routine inspection and maintenance. 

Preventative maintenance strategies can frequently be described as 
an optimal maintenance scheduling problem, which should aim to 
reduce the maintenance cost and increase OWT availability without 
threats to the system, ship crews, or the environment [49]. One effective 
method is to optimize the selection of the preventive maintenance in
terval, which will be reviewed on more detail in Section 3. 

2.3.2. Maintenance strategy using sensors 

2.3.2.1. Condition-based maintenance strategy. OWTs are prone to 
deterioration due to fatigue, corrosion, erosion, and wear. Combined 
with a risk-based life-cycle approach based on the per-posterior 
Bayesian decision theory, condition-based maintenance, which is also 
referred to as predictive maintenance, can be used to observe the degree 
of the deterioration and thus increase the reliability of predictions [50, 
51]. 

Condition-based maintenance is a strategy that combines relevant 
information measured by a condition monitoring system (CMS) and the 
results of an online or offline health diagnosis or fault analysis system. 

This type of maintenance is also guided by the status of the components. 
Maintenance repairs occur when a failure occurs, as shown in Fig. 6(c). 
The aim is to prevent major failures from happening [52]. Maintenance 
repairs are used in the prospective health condition maintenance, and 
allow the planning and selection of the most effective repair methods 
based on the wind turbine’s condition, faults, the costs of maintenance, 
resource depletion, and production efficiency. Asensio et al. [53] eval
uated the economic viability of a predictive maintenance strategy from 
the perspective of the life-cycle cost of CMS. The model takes account of 
the investment costs and O&M of the CMS and the cost reduction due to 
CMS implementation. Walgern et al. [54] compared a condition-based 
maintenance strategy with corrective and preventative maintenance 
strategies and found it to achieve the best performance of many 
methods. Combining CMS with weekly scheduled maintenance was 
shown to be the most cost-effective approach. Condition-based main
tenance strategies minimize maintenance costs and increase OWT reli
ability, while the monitoring devices require extra costs. Many condition 
monitoring techniques applied to monitor and inspect the components 
in a wind turbine are listed in Table 1, and include vibration, acoustic 
emission, ultrasonic measurement, and thermography techniques [55]. 

Sensors play a significant role in CMS. Many types of sensor systems 
have been introduced to analyze OWT system performance, and their 
prices have gradually decreased in recent decades. Sensor measurements 
provide technicians with a clear and comprehensive image of the OWTs’ 
real-time conditions. The topics of structural health monitoring, feature 
extraction, and fault detection have been intensively reviewed in early 
studies, e.g., Refs. [30,55–57]. Surveys of specific wind turbine com
ponents are proposed, e.g., bearing [58], generators [59], gearbox [60], 
energy conversion systems [61], and drivetrain [62] have also been 
proposed. 

According to measured data, frequency-frequency analysis is widely 
used in fault detection and isolation, e.g., Fourier transformation and 
wavelet transformation. The costs and levels of and deployment of these 
techniques are presented in Fig. 7. Visual inspection cannot achieve on- 
line monitoring since it is impossible for a technician to remain at an 
OWT. It is noted that the level of deployment declines with the cost. 
Hence, attention should be placed not only on newly developed tech
nologies but also on the budget reduction of existing solutions. 

The advanced data collection techniques provided by supervisory 
control data acquisition (SCADA) and CMS are significant due to their 
roles in the supervising operational conditions, thereby increasing reli
ability and optimizing maintenance plans [65]. In addition, the 
involvement of condition monitoring can improve planning and avoid 
over-maintenance or under-maintenance. For example, the remaining 
useful life could be predictive based on condition monitoring data [66]. 

Many factors affect the performance of a condition-based mainte
nance strategy, such as the CMS detection rate and the false alarm rate. 
May and Mcmillan [67] investigated the effects of these two factors and 
pointed out that an increase in the number of false alarms resulting from 
a decrease in the reliability of the CMS will lead to a reduction in the 
availability of the wind farm. One way to improve the fault detection 
success rate is to add more CMSs to the system. May et al. [68] per
formed an economic analysis of improvements in the use of CMS. Among 
various approaches in which CMSs are added to the drivetrain, gearbox, 
and generator, or the tower or the blades, only the additional blade 
CMSs improve the cost-effectiveness of the maintenance strategy [69]. 
There is a 95% improvement compared with the use of a CMS on the 
drivetrain alone, taking both fault detection and the extra expense of the 
additional CMS into consideration. In Ref. [70], the geographical clus
tering of OWTs, such as the layout of the wind farm, is considered in 
order to optimize a condition-based maintenance strategy. Dividing 
wind turbines into different clusters based on the optimum offshore 
wind farm layout leads to further improvements in the convenience of 
maintenance. 

The level of automation and intelligence is thus improved. Data- 
driven approaches, e.g., machine learning, has become popular in 
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recent years, and it has been applied to optimal maintenance scheduling 
[71]. Supervised learning is the most widely used approach. A black-box 
neural network model is trained to fit the labeled data, and the network 
can be applied to conduct various analyses, classification monitoring, 
and prediction [71]. This approach is especially suitable for scenarios 
that are difficult to model due to high complexity and uncertainty. 
However, there are a few shortcomings of learning approaches. First, the 
method highly relies on the quality and quantity of measured data. A 
lack of necessary measurements degrades the neural network. Addi
tionally, it is hard to prove stability. The network architecture influences 
the computational speed and robustness. If the failure scenarios are not 
included in the trained data, failure can hardly be detected. There is no 
guarantee that the key parameters tuned in the design period work well 
in practical applications since neural networks are not good at 
extrapolation. 

2.3.2.2. Predictive maintenance strategy. Compared with condition- 
based maintenance, another similar but more advanced proactive 
maintenance strategy is predictive maintenance. According to sensor 
measurements, parametric analyses are conducted to determine when 
maintenance should be performed before a failure occurs; see Fig. 6(d). 
The main idea is to minimize the downtime and maximize the reliability; 
i.e., the maintenance events are conducted when they are indeed 
necessary. Though the associated equipment cost is higher, the benefits 
of this strategy include reduced maintenance frequency and time, 
downtime, and cost of spare parts and supplies. 

Digital-twin platforms are the latest popular research topic and are 
used to predict the remaining useful life of OWT components [72]. 
Practical physics and virtual models are paired to predict when 

maintenance should be performed. By combining measured data and 
virtual models, failures can be predicted before they occur. This method 
can be applied to both OWTs and service vessels. Although several 
digital-twin platforms have been proposed [73–77], systematic and 
convincing research is still lacking. 

2.3.2.3. Limitations. The use of sensors in practical applications is 
challenging due to their growing number. Although, more sensors 
markedly improve the measurement accurately and redundancy, they 
also markedly increase system cost and complexity, and introduce new 
problems, such as sensor failures and misreporting. Studies of effective 
and robust approaches to fuse sensor signals and handle fault conflicts 
are remain to be performed. Wang et al. [78] introduced a monitoring 
system for use in a condition-based maintenance strategy with a SCADA 
database to collect and analyze monitoring information. The former 
provides low-resolution monitoring to supervise the operation of the 
wind turbine, collects data, and alarms; the latter is employed to di
agnose and predict subassembly faults through high-resolution moni
toring [65]. However, it is challenging to distinguish whether a fault is 
real or fake using SCADA analysis; thus, accuracy and robustness should 
be improved by employing more advanced fault detection algorithms 
and artificial intelligence. 

The extensive monitoring of turbine conditions and supervision of 
mechanical performance generates large quantities of data, in addition 
to the O&M information recorded during the turbine lifespan. The 
problems of collecting, filtering, analyzing, and storing these large 
amounts of information have received much attention. 

One shortcoming of existing data-collection schemes is the lack of 
detail that they record: merely recording failed components is far from 

Table 1 
The monitoring and analysis methods to different components.   

Nacele Tower Blade Bearings Shaft Gearbox Generator 

Vibration analysis ✓  ✓ ✓ ✓ ✓ ✓ 
Torsional vibration     ✓ ✓  
Acoustics Emission  ✓ ✓ ✓ ✓ ✓  
Oil analysis    ✓  ✓ ✓ 
Strain measurement  ✓ ✓     
Optical fiber monitoring   ✓     
Electrical effects    ✓   ✓ 
Temperature ✓   ✓  ✓ ✓ 
Ultrasonic testing techniques  ✓ ✓     
Thermography ✓  ✓ ✓ ✓ ✓ ✓ 
Visual inspection ✓  ✓ ✓  ✓ ✓ 
Radiographic inspection.  ✓ ✓     
Generator power output       ✓  

Fig. 7. Costs and deployment levels of different wind turbine condition monitoring techniques (sourced from Refs. [56,63,64]).  
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satisfactory. Reliability, availability, maintainability, and safety (RAMS) 
databases have been proposed to provide more detailed information, 
such as the causes of failure, corresponding maintenance tasks, and the 
effects on future failure behaviors. This database serves as a basis for 
condition-based maintenance by determining the periods of preventive 
maintenance and contributing to maintenance planning, scheduling 
optimization, life-cycle cost minimization, and profit analysis [79]. Data 
stored in a RAMS database will also serve as essential input to determine 
and design a function-behavior-state model and functional redundancy 
designer [79]. 

Regarding the incompleteness of current operational data collection 
and the loss of valuable data resulting from the rescaling of traditional 
databases, methods designed for big data are used to manage detailed 
operational data collection and reuse [80]. All data can be stored in a 
data chain. The streaming data processing tools employed allow the use 
of more sophisticated wind-farm-level alarms and warnings. The scal
ability of these methods allows all historical data to be considered with 
no need for data archiving. Hence, these methods can manage growing 
wind farms predictably due to the comparatively simple and 
cost-effective features of the extended distributed big data systems 
compared with the traditional databases. 

Cyber-security is another critical issue in practical applications, e.g., 
remote sensing. The digital network and rapid development of remote 
communication have significantly enhanced OWT O&M convenience 
and efficiency. However, cyber-security in the wind industry is rela
tively unexplored, and issues of concern likely include information 
disclosure and cyber attacks. The system puts the reliability of the grid at 
a major risk. Systematic improvement and design are needed. 

2.3.3. Summary 
A summary of different maintenance strategies is tabulated in 

Table 2. 

2.4. Opportunistic maintenance strategy 

The first opportunistic maintenance strategy was proposed in the 
1960s [81], and the concept has since been extended and developed 
since then. However, its definition is still not consensually defined [82]. 
The notion of opportunistic maintenance is often referred to as a 
grouping of diverse planned preventive maintenance tasks or the com
bination of preventive and corrective maintenance actions. Different 
types of maintenance tasks are typically scheduled within the same 
period, or even during the same visit [83]. For example, additional 
unplanned service actions that should be undertaken in the future are 
carried out together with a planned service at its corresponding down
time when a failure occurs or when the reliability of a component rea
ches its predetermined preventive maintenance threshold. The 
maintenance team can take the opportunity to maintain other healthy 
components whose maintenance thresholds have not yet been reached. 
By taking advantage of wind forecasts and corrective maintenance of 
low power generation periods or of unexpected failures to perform 
preventive maintenance, the opportunistic preventive maintenance 
strategy leads to a 43% reduction in preventive maintenance cost [84]. 

Zhang et al. [85] calculated a scheduled time for preventive mainte
nance based on reliability requirements and determined the opportu
nistic maintenance interval by optimizing the total maintenance cost. 
This method reduced downtime and overall maintenance costs 
compared to the classic preventive maintenance strategy. 

The opportunistic preventive maintenance strategy replaces failed 
components and takes the opportunity to replace or maintain operating 
components preventively when onsite [86]. Group maintenance plan
ning is determined by the optimal maintenance plan for each individual 
components [87] and maintenance cost [88]. 

OWTs often suffer from the internal system deterioration and 
external damages due to the harsh offshore environment. Shafiee et al. 
[66] proposed an opportunistic condition-based maintenance strategy 
for multiple-blade OWTs subjected to deterioration and environmental 
shocks and verified that the strategy can reduce maintenance setup 
costs, greenhouse gas emissions, and O&M costs. Data collected by a 
SCADA system was also used to verify the proposed algorithm. 

Both opportunistic preventive maintenance [85,86,89–91] and 
opportunistic condition-based maintenance [66,91,92] are described in 
the literature. Based on monitoring systems, condition-based mainte
nance has recently been extended to become opportunistic. Maintenance 
should be conducted when the designed maintenance index reaches a 
given threshold. If this threshold varies, the strategy is called dynamic 
opportunistic maintenance [91]. Maintenance costs can be dynamic. 
Zhang et al. [91] reported that the dynamic opportunistic maintenance 
strategy yields 11% and 18% decreases in life cycle O&M costs 
compared with a static opportunistic maintenance strategy and a strat
egy that does not consider opportunistic maintenance, respectively. 
Grouping periodic maintenance planning and reactive maintenance is 
studied in Zhu et al. [93]. 

3. Optimization models for maintenance planning 

Ensuring system reliability and minimizing the maintenance LCOE 
represents a complex management problem with a number of un
certainties when considering a long-term perspective. There are many 
time-varying, unpredictable, or partly unpredictable factors, including 
the environment and climate, management, aging, supply chain, elec
tricity price fluctuations, technology advancements, risk analysis, in
terest rates, political tendencies, and the global market. Therefore, most 
maintenance policies and decision-making algorithms tend to model and 
maximize short-term benefits, i.e., ensuring that the maintenance fleet 
and OWTs work efficiently. 

The optimum scheduling of maintenance tasks and fleet routing must 
consider costs, weather, maintenance intervals, personnel, downtime, 
repair time, and fleet size. (i) Maintenance scheduling refers to the 
detailed arrangement of maintenance tasks for a set of target OWT 
during recommended periods while considering environmental condi
tions, resource availability, and the loss of revenue due to turbine fail
ure. (ii) Route planning refers to the choice of an optimum route for each 
service vessel to perform maintenance tasks for a group of target OWTs 
within a specified weather window. The service objective expands from 
one O&M base and one wind farm to multiple O&M bases and multiple 

Table 2 
Comparison among different maintenance strategies.   

Corrective maintenance Preventive maintenance Condition-based maintenance Predictive maintenance 

Trigger Failure Planned date Real-time measurement Real-time measurement 
Initial cost Low Medium High High 
Operating cost High Medium Medium Low 
Number of failures High Low Medium Low 
Unnecessary visits High Medium Low Low to medium 
Unplanned maintenance Low Low High Medium 
Maintenance regarding failures After Before or after Shortly after Before 
Downtime High Medium Medium Low 
Level of automation Low Low to medium Medium to high High  
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wind farms while considering the number of available technicians and 
spare parts, and the capacities of the service vessels. Once the schedule 
has been determined, service vessels are selected; routes are planned for 
each vessel to access the corresponding wind turbines, and personnel are 
assigned. Optimal route planning is achieved by balancing energy effi
ciency and time consumption. Sea currents and winds are the primary 
environmental parameters that affect this problem. The environment is 
typically assumed to be steady [94] or spatiotemporally variant Niu 
et al. [95]. Some other problems can include, e.g., the optimal vessel 
fleet composition [96]. 

Maintenance strategies can be solved as optimization problems. In 
this section, cost functions and constraints are discussed, and the 
development and limitations of associated methods are reviewed. 

3.1. Optimization problem 

The core of route planning and maintenance scheduling is a con
strained optimization problem. A standard form is given by 

min
x

f (x)
s.t. gi(x) ≤ 0, i = 1,⋯,m

hj(x) = 0, j = 1,⋯, n
(1)  

where m ≥ 0 and n ≥ 0. Two parts are elementary to the constrained 
optimization problem in eq. (1), i.e., the cost function(s) (f(x)) and 
constraints (gi(x) and hj(x)). According to the objective functions, the 
optimization problems can be categorized into single-objective and 
multi-objective optimizations. The optimum solution minimizes the cost 
functions under a number of inequality (gi(x)) and equality constraints 
(hj(x)). In this way, a maximization problem can be transferred to a 

minimization problem. 
The quantitative model is based on a series of assumptions and 

simplifications and must be simplified with an educated guess. Signifi
cant amounts of models have been proposed to describe this process 
[97], and most are deterministic linear models that can be solved with 
commercial solvers. While some considerations introduce nonlinearities 
to a part or parts of the cost functions and constraints. Quantitative 
coefficients are determined based on project experiences and historical 
data. However, other aspects are difficult to evaluate if they are 
time-varying, uncertain, or nonlinear. Table 3 lists the similarities and 
differences among some state-of-the-art decision support algorithms 
that perform optimal maintenance scheduling with respect to the opti
mization problem/solutions. 

3.1.1. Cost function 
This section begins by discussing single-objective optimizations. 

Single-objective cost functions are time-based [98], cost-based [83,86, 
87,99–105], reliability-based [106], or sometimes availability-based. 
For an OWT, reliability and availability are related and similar, but 
not equivalent. The most widely used cost functions are cost minimi
zation and reliability maximization. 

The most widely studied optimum assignment is determined in terms 
of total maintenance costs, which are a sum of revenues and penalty 
costs. Zhang [100] and Dai et al. [83] only consider the fundamental 
travel cost and downtime penalty cost. The travel cost relates to travel 
distance and vessel capacity. The lost revenue in the downtime is 
influenced by the types of maintained components, technician skills, 
electricity price, wind speed, and OWT size. Additionally, the cost of a 
repair or replacement is considered in the cost function in some studies. 

Table 3 
Comparison of optimal routing and scheduling approaches (Duo-ACO:duo-ant colony optimization, MIP:mixed integer programming, MO:Multi-objective optimiza
tion, GA:genetic algorithm).    

[99] [100] [83] [101] [102] [103] [86] [106] [104] [87] [108] [105] [96] [112] 

Cost Downtime cost ⨯ ✓ ✓ ✓ ✓ ✓ ⨯ ✓ ✓ ✓ ✓ – ✓ ⨯ 
Cost of vessels + personnel ⨯ ⨯ ⨯ ✓ ✓ ✓ ⨯ ⨯ ✓ ✓ ✓ – ✓ ✓ 
Travel/transportation cost ⨯ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ – ✓ ✓ 
Fixed cost ⨯ ⨯ ⨯ ✓ ✓ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ – ✓ ✓ 
Incompleted maintenance ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ – ✓ ⨯ 
Equipment maintenance cost ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ✓ ⨯ ✓ ⨯ – ⨯ ✓ 
Adjustment cost ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ – ⨯ ⨯ 
Startup + CRM cost ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ – ⨯ ⨯ 
Mother ship cost ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ – ⨯ ⨯ 

Consideration Multiple vessels ⨯ ✓ ✓ ✓ ✓ ✓ ⨯ ✓ ✓ ⨯ ✓ ✓ ✓ ✓ 
Multiple ports ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ✓ ⨯ 
Multiple services/ 
components 

⨯ ⨯ ⨯ ✓ ⨯ ✓ ✓ ⨯ ✓ ✓ ⨯ ✓ ✓ ⨯ 

Multiple OWT farms ✓ ✓ ✓ ✓ ⨯ ⨯ ✓ ✓ ✓ ✓ ✓ ✓ ⨯ ⨯ 
Multiple technician types ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ 
Weather condition ⨯ ⨯ ⨯ ✓ ✓ ✓ ⨯ ✓ ✓ ✓ ✓ ✓ ✓ ✓ 
Parallel maintenance tasks ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ 
Sensor update ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ 
opportunistic ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ 

Constraints Visit every farm only once ⨯ ✓ ✓ ✓ ⨯ ⨯ ⨯ ✓ ✓ ⨯ ✓ ✓ ⨯ ⨯ 
Limited Leave and return 
harbor 

⨯ ✓ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ 

Vessel capacity ⨯ ✓ ✓ ✓ ✓ ✓ ⨯ ✓ ✓ ⨯ ⨯ ✓ ✓ ✓ 
Maximum offshore/travel 
time 

✓ ✓ ✓ ✓ ✓ ✓ ⨯ ⨯ ✓ ⨯ ⨯ ✓ ⨯ ✓ 

Personnel onboard ✓ ✓ ✓ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ✓ ✓ ✓ ✓ 
Total vessels in base ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ✓ ✓ ⨯ ✓ ✓ ✓ ⨯ 
Waiting period ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ 
Greenhouse gas emission +
wildlife 

⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ✓ 

Seasonal constraints ✓ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ 
Total no. of constraints 16 17 19 29 – 17 – 10 62 – 16 – 8 14 

Loss function Cost ⨯ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ 
Reliability ✓ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ ⨯ ⨯ ✓ ⨯ ⨯ ⨯ 
Power generation ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ⨯ ✓ 
Solver – Duo- 

ACO 
MIP MIP – MIP – – MIP – MO GA MIP MO  
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The costs of the service fleet and associated personnel can be categorized 
into fixed and variable costs. Fixed costs, which are independent of the 
vessel usage, can include the cost of lease contracts, onshore/offshore 
bases, and the maintenance team; variable costs depend on how much 
the vessel is used. Adjustment cost is related to schedule uncertainties 
due to the weather changes or other unexpected situations. Unplanned 
downtime and speed losses are considered in Krokoszinski [107]. 
Compensation cost for incomplete tasks is studied in some studies [85, 
87,101]. Raknes et al. [104] proposed a mathematical model that can 
model several work shifts and corresponding vessels, and accurately 
calculate revenue losses resulting from turbine failures. This model can 
also be employed to evaluate decisions regarding vessel size and mix, as 
well as the consequences of these decisions. Startup cost and customer 
relationship management cost are only considered in Zhong et al. [108] 
and Hajej et al. [109]. Unlike a hydroelectric or a thermal power plant, 
the startup cost of OWT maintenance scheduling is not significant since a 
wind turbine can startup in 60 s [110]. From a long-term perspective, 
the spare-parts inventory cost affects the OWT life cycle cost and is 
related to the ordering, purchasing, and holding costs [91]. 

In other studies, reliability criteria are considered. There are several 
critical components and services for each component in an operational 
wind turbine. The system reliability can be calculated as the average of 
components’ individual reliabilities [108] or using fuzzy system reli
ability [111]. 

However, reliability (or availability) maximization and cost mini
mization are inversely related, resulting in the abovementioned optima 
being partial and circumscribed in only one aspect. To overcome these 
limitations, another type of single-objective cost function that minimizes 
the cost/reliability (or cost/availability) ratio can be used. As an alter
native approach, multi-objective optimization has been used in recent 
studies, where cost functions are cost-reliability-based [106,108,111], 
cost-power-based [90,112], and cost-reliability-availability-based 
[113]. 

3.1.2. Constraints 
The cost functions are restricted by specific constraints to achieve 

specific considerations and ensure the practical meanings of optima. The 
number of constraints grows with the number of considerations and 
requirements. To satisfy a specific requirement, several constraint 
inequations/equations are needed. Table 3 summarizes the most widely 
used selection of requirements. For a specific vessel, its maximum 
offshore travel and maintenance time is affected by its loading capacity, 
and the total number of onboard technicians are known. The accessi
bility of each wind farm depends on the vessel capacity and environ
mental conditions. The frequency of leaving and entering harbors is also 
constrained in the optimization in case of unnecessary high-frequency 
fluctuations in the optima. The total number of serving vessels must 
be predetermined. For overnight service, whether technicians will be 
back to onshore or accommodated onboard was to be determined. 
Seasonal constraints also exist because maintenance is not allowed 
during certain periods. Environmental effects, e.g., greenhouse gases 
and seabirds, are taken into account in only a small part of works [108, 
112]. 

3.1.3. Solver 
After constructing the optimization problem, the next step is to solve 

the problem and find the optima. Most linearly constrained program
ming problems are solved by commercial solvers, such as Xpress, using 
mixed-integer programming. However, nonlinear cost functions are 
used some works [108]. Multi-objective optimization problems can be 
solved using many approaches, including duo-Ant colony optimization 
[100], a nondominated sorting genetic algorithm [108], a genetic al
gorithm [105], and ε-constraint method [112]. Optimal results can be 
verified by simulations. The offshore wind farm O&M process can be 
simulated by, for example, distributed simulation using a multi-agent 
system [114] and business process simulations [115]. A hybrid 

simulation model is proposed by Ref. [116] to combine a continuous 
system dynamics model, a discrete agent-based simulation (ABS), and a 
discrete-event simulation (DES) [117,118]. 

3.2. Development 

The optimal-scheduling problem is modeled and solved using a more 
realistic and flexible perspective. A decade ago, this problem was still 
modeled using static and deterministic parameters, while dynamic and 
stochastic methods become increasingly popular. In addition, the 
complexity of the optimal scheduling problem grows in time due to the 
increasing number of considered factors. 

Possible realistic operations and issues were not considered in early 
studies. The research was extended to multiple port bases [83,105], 
multiple types of maintenance services [86,87,89,101,103–105], and 
multiple types of technicians [101]. All these factors greatly increase the 
optimization complexity, resulting in more complex cost functions and 
increasing numbers of variables and constraints; see Table 3. For 
example, Irawan et al. [119] overcame the limitations of previous 
models, that are restricted to a single O&M base and a single wind farm, 
by proposing a model and solution for multiple O&M bases and wind 
farms at different locations, which is more representative of real OWT 
developments. Dai et al. [83] considered only small cases, in which only 
four, six, or eight OWTs required maintenance. In another study of this 
topic, Zhang [100] considered the priority of the maintenance tasks and 
suitable environmental conditions, and proposed the application of a 
duo ant colony optimization method to the scheduling and routing of a 
maintenance fleet for offshore wind farms. This method performs well, 
even with many OWTs. The most popular approach currently is to 
decompose the routing problem into a master problem (allocating routes 
to each vessel) and subproblems (producing new routes) [119]. 
Spare-parts inventory management is sometimes considered [91,120], 
because spare parts are not always available. 

Cooperative maintenance and fleet sharing enhance overall main
tenance efficiency. Maintenance tasks in parallel are studied in Raknes 
et al. [104]. The fleet leaves maintenance personnel at a specific OWT 
and continues onto other wind turbines/farms. The technicians are then 
picked up after finishing their maintenance tasks. Some studies consider 
reliability with [99] or without costs [106,108]. A study uit het Broek 
et al. [121] showed that the vessel and harbor sharing policy greatly 
reduces overall maintenance costs. 

Time-varying parameters have been considered in recent studies, 
such as time-varying power harvesting [109], time-varying maintenance 
cost [122], and the time-varying reliability threshold of maintenance 
[91]. Since the failure rate of an OWT increases over its lifespan, these 
factors grow linearly or exponentially with time. The problem can be 
solved by transforming continuous variables in a discretized set. 

More realistic environmental models have been developed, where 
significant wave heights and wind speeds are critical parameters. The 
weather forecast can be assumed to be perfect for occasional travel, but 
its uncertainty surges with a longer time windows. A one-time route and 
regular routes may not be the same due to weather uncertainties. Sto
chastic modeling and Monte Carlo simulations are thus widely adopted, 
more variations appear in the windy environment. In addition to the 
mean wind speed, gust measurement and estimation are introduced to 
minimize the total duration of scheduled tasks [98]. Wind direction and 
wake effects are modeled to improve the local OWT maintenance order 
in a specific wind farm [112]. The benefits of weather measurement and 
prediction reduces uncertainty during modeling. Improving predictions 
within a given weather window reduces uncertainty in maintenance 
schedules. Considering wave height, autoregressive models and artificial 
neural networks with different lookahead time steps are compared based 
on a data mining approach [123]. Online monitoring is integrated into 
planning in Zhu et al. [93]. 

One trend is from deterministic modeling to stochastic modeling; i.e., 
the considered uncertainties of OWT maintenance scheduling enhance 
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in the state-of-the-art studies. These uncertainties come from several 
aspects, e.g., OWT component failure, weather condition, technician 
skills, defective repair, and vessel conditions. In deterministic models, 
failures are assumed to happen periodically according to historical data. 
Stochastic failures occur randomly based on a predefined probability 
distribution function using the collected data, such as the Weibull dis
tribution [101,124], Bernoulli distribution, and binomial distribution 
[125]. It is possible to extend the deterministic algorithm by probabi
listic modeling, such as [101]. The stochastic optimization problem 
could be solved by transforming the stochastic programming formula
tion into its deterministic equivalents [126,127]. The effects of gov
ernment subsidy are studied in Nguyen and Chou [124]. Due to a limited 
number of studies, the stochastic modeling of the uncertainties should 
be studied and discussed in future research [91]. 

To sum up, research on optimal scheduling has been intensively 
developed to improve planning performance and complexity. The 
number and size of maintenance fleets and wind farms continue 
increasing with time, and more complete considerations and subtle 
factors have been investigated. Maintenance activities are becoming 
more diverse and flexible, and stochastic and time-varying models are 
being used to describe the environment more accurately. 

3.3. Limitations 

However, there are some shortages and limitations in existing algo
rithms, including a lack of online updates, vessel failures, lack of vessel 
interaction and cooperation, extreme weather conditions, a large num
ber of constraints, and limited flexibility. 

First, the project schedule is normally decided offline without real- 
time updating. The coefficients and parameters in the models are pre
determined by statistical metrics and project experience. Inaccurate 
parameters result in misplanning. However, it is impossible to correct 
the parameters and coefficients by online update. Due to advances in 
remote-sensing and communication techniques, more knowledge and 
information are available, e.g., the health of technicians, vessel failures, 
weather windows, project delays, and emergency issues. Real-time 
adjustment and replanning have the potential to improve solution 
robustness. 

Second, the failures of maintenance vessels and devices are not 
included in literature. An offshore supply vessel approaches an OWT 
using a dynamic positioning (DP) system. Since the DP system has a 
relatively high failure rate, delays and other issues caused by mainte
nance vessels should be considered [128]. 

More realistic cooperative planning among several vessels is not 
considered in most studies. Instead of going back to the ports repeatedly 
or using more vessels, interactions among vessels can improve the effi
ciency of all maintenance tasks and use vessel capacities fully. Consid
ering the following example. A normal-size vessel (A) is adopted to 
conduct a complex maintenance task, and its deck space (or crane ca
pacity) is not enough for some components (or operations). It is possible 
to use another larger vessel (B) to carry the other components (or 
conduct the corresponding tasks). After unloading these components (or 
accomplishing the tasks), vessel (B) leaves and continues to its next 
project at another wind farm. If so, then there is no need to assign two 
normal-size vessels to the project. However, all studies neglected such a 
possibility due to the correspondingly high variations and complexity. 
Hence, the cooperation among vessels can improve the overall mainte
nance efficiency. 

Moreover, some extreme weather conditions are disregarded in 
current research. For example, a failure caused by ice in a cold climate 
requires special icebreakers to conduct maintenance. A powerful 
typhoon not only threatens wind turbines but also influences mainte
nance safety. 

The number of constraints in the optimization problem reduces the 
solver’s robustness and computational speed. For example, there are 62 
constraints in Raknes et al. [104]. A longer duration is needed to tune 

the models, and the model uncertainty can be amplified by the improper 
selection of model coefficients. 

The flexibility of current approaches remains limited. The optimi
zation is performed according to some specific requirements; however, 
these requirements may change over time, and these changes are typi
cally unforeseen. The performance and robustness of a specific algo
rithm in unconsidered scenarios are not guaranteed. Hence, a 
mechanism to reasonably and intelligently switch or fuse among all 
these algorithms is valuable. 

4. Onsite maintenance 

After maintenance tasks are planned, three operations related to the 
onsite maintenance make up a considerable proportion of maintenance 
cost, i.e., (1) the delivery of personnel and equipment to an offshore 
wind farm, (2) the docking operation to transfer onboard technicians 
between the service vessel and the wind turbine, and (3) the lifting 
operation when large components such as blades and the generator need 
replacement or maintenance. Since blades and gearbox are the two most 
vulnerable components of an OWT, their maintenance needs to be 
specified further. Innovative remote self-maintenance has become 
increasingly popular. 

4.1. Equipment and crews transfer 

It is essential to choose a suitable maintenance fleet that provides 
sufficient accessibility while minimizing the extra costs of power gen
eration. As offshore wind farms become larger and farther away from 
shore, the demands imposed on service vessels will increase. 

Various modes of transport are employed for different maintenance 
purposes, i.e., transport of crews, the shipment of large spare parts, and 
implementation of lifting operations; the corresponding vessels are crew 
transfer vessels (CTVs), supply vessels, multipurpose vessels, and 
floating cranes. Wind speed and significant wave height are represen
tative parameters that limit the accessibility of helicopters or service 
vessels and therefore maintenance. The use of each vessel type is limited 
by environmental conditions [126]. CTVs are limited by environmental 
conditions. Climbing up a turbine is not allowed when the wind speed is 
higher than 20 m/s. In addition, helicopters are employed for mainte
nance, but their use is limited by wind speed (which usually must be 
under 20 m/s) and visibility [83]. In the absence of timely maintenance, 
the downtime of a wind farm will be prolonged, resulting in massive 
losses of power generation, especially given the increasing capacities of 
OWTs. 

The sea states can be measured and detected by several measurement 
instruments, such as onsite wave buoys, onboard wave radars, and sat
ellites. Although wave buoy and wave radar can provide real-time sea 
state information, they are costly due to the extra costs of their mea
surement instruments. Satellite signals also have an hour-level delay. 
However, an interesting research topic is to estimate real-time direc
tional wave spectrum based on vessel responses, which is called the 
wave buoy analogy [129,130]. However, this estimation’s accuracy 
strongly depends on the calculated response amplitude operators 
(RAOs). Conversely, the vessel model can be tuned by vessel motions 
and environmental data [131]. A decision support system based on a 
wave height forecaster is proposed in Catterson et al. [132]. Concerning 
the environmental conditions of offshore wind farms, long-term average 
wind speed estimates based on a forecast dataset are studied in James 
et al. [133]. The estimate accuracy increases as the dataset widens, 
advanced physical models are used, and better data assimilation tech
niques are employed. Probabilistic forecasting is used in Taylor and Jeon 
[134] to calculate the probability of wave heights falling within the 
safety limit and to determine whether to send a service vessel. The re
sults show that the proposed probabilistic method is more cost-effective 
than a deterministic approach based on point forecasting. 

The optimum selection of a CTV plays a central role in organization 
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of maintenance logistics. The main target is the maximization of overall 
economic benefits, and its capacity should provide sufficient support to 
the maintenance tasks with minimal cost. The economic benefits grow 
with the capacity of the CTV if it is below the optimum size. However, 
the benefits of using CTVs that are too large become decrease due to 
insufficient usage. Table 4 lists the factors that should be considered 
when selecting CTVs. Van Bussel and Bierbooms [135] investigated 
three access systems (rubber boats, an offshore access system, and he
licopters) and showed that 90% availability could be achieved if rubber 
boats were not used alone. Environmental conditions, failures of turbine 
components, and assessment of the vessel’s operation were also shown 
to affect maintenance tasks [102,136]. 

There are several maintenance optimization models that have been 
developed individually. Sperstad et al. [137] employed six strategic 
decision support tools with different modeling methodologies to deter
mine the best maintenance vessel fleet and rank the sensitivity of the 
vessel fleet to various input assumptions. Their results show that the 
decision support tools generally agree on the best selection, partially on 
the overall ranking of each vessel fleet, and on the ranking of the 
sensitivity to input assumptions. Among the input assumptions, that of 
limiting significant wave height is the most important, while the vessel 
speed assumption is appreciably less important, and the assumptions of 
failure rates and vessel day rates are of intermediate importance. Since 
various tools yield similar results, decision makers should ensure that 
input assumptions are representative of a specific wind farm and try to 
reduce uncertainties in input data while ensuring the completion of 
preventive maintenance. Series games are used to help O&M planners, 
engineers, and researchers gain a better understanding of the effects of 
their decisions and to prevent revenue loss due to inadequate mainte
nance [138,139]. Van Bussel and Zaaijer [15] pointed out that one of the 
main causes of high maintenance costs is using a large external crane 
vessel. Two methods are proposed to solve this problem. One approach 
is to design OWTs that can rely completely on built-in facilities to 
transfer failed parts and their replacements. The other approach is to 
adopt the offshore wind energy conversion system (Opti-OWECS) design 
solution, which involves expenditure on special maintenance facilities 
as an overall investment. In this approach, a self-propelled jack-up 
platform is modified to perform the required lifting actions and main
tenance base. 

4.2. Docking and lifting operation 

4.2.1. Numerical simulations 
Instead of time-consuming and costly model-scale and full-scale ex

periments, numerical simulation is an efficient and budget-friendly 
approach to evaluate marine operations. Using numerical simulations, 
it is possible to conduct an integrated aerodynamics-hydrodynamic- 
structural analysis of a maintenance project and identify operational 
limitations. Critical environmental conditions can be evaluated based on 
static results from finite element analysis. 

In current commercial marine operation software, the vessel and the 
lumped-mass payloads are normally simplified to be rigid bodies in 
scenarios where structural flexibility is negligible. Furthermore, struc
tural stiffness contributes to the local vibration and deformation of long 

structures, such as the crane boom and OWT blades. Multibody dy
namics is used to simulate the dynamic system interaction. 

Simulating environmental loads is computationally expensive 
because many simulations are required to calculate the critical envi
ronmental conditions in sensitivity studies. Therefore, hydrodynamics 
and aerodynamics loads are simplified and calculated by RAOs and the 
cross-flow principle [140–142]. To improve simulation fidelity, many 
theories have been developed to balance computational efficiency and 
accuracy when solving the Navier-Stokes equations. Real-time hybrid 
simulations are powerful when evaluating a complex system. These 
simulations separate the entire system into two parts, i.e., a numerical 
component that can be accurately simulated numerically and an 
experimental component that is difficult to model. Sensors and actuators 
are used as the interface between these two parts. However, these 
methods have not been adopted to simulate OWT O&M activities. 

4.2.2. Docking operation 
After approaching an OWT, a docking operation between a service 

vessel and an OWT is carried out. This operation uses a simple fender or 
an active motion-compensated access device. The aim of docking is to 
transfer personnel and equipment in an efficient and safe way. A passive 
gangway can also be also used to connect a jackup vessel and an OWT. 
Since there is no lifting crane on an OWT, typical personnel transfer 
methods used on oil and gas platforms, such as the Reflex Marine 
deliver, are not applicable in OWT maintenance. 

A fender is the simplest type of docking device and is typically made 
of rubber or similar materials. The vessel’s propulsion system provides a 
pushing force to keep the bow tightly attached to the tower, relying on 
friction to control the relative motion. The maintenance crew can then 
get onto the wind turbine from a ladder [143]. Fenders are inexpensive 
and easy to install on the service vessels. To improve boarding perfor
mance, automated control of air cushion pressure can be used to reduce 
vertical accelerations at bow [144]. The turbine is assumed to be vertical 
and rigid. The motions in only three degrees of freedom are taken into 
consideration, i.e., surge, heave, and pitch. The vessel and turbine in
teractions are modeled as a linear spring. 

Active motion-compensation access devices, i.e., hydraulic gang
ways, can be installed on service vessels regardless of their size, 
providing sufficient deck space and weight capacity.These devices can 
cancel the relative motion of the vessel within the hydraulic system’s 
limits, resulting in a higher working limit than a fender [23]. However, 
these devices are more expensive than fenders. Compared with heave 
compensators and DP systems, an active motion-compensation gangway 
must cancel all six of vessel degrees of freedom, including second-order 
wave motions [145]. The mechanical system is similar to an industrial 
robotic arm, but with a larger size and rated power. Due to 
wave-induced motions, the desired trajectory is calculated based on 
inverse kinematics and the relative motion between the vessel and wind 
turbine. Because gangway designs are normally over-actuated, the 
desired joint rotation angles can be calculated by the pseudo inverse 
method and other optimization approaches. The relative motion can be 
measured and estimated through an inertial measurement unit and 
LIDAR system [146,147]. Feedback control can be achieved by many 
control methods, such as a typical linear PD controller with feedforward 
[148] and a model predictive controller [149]. Several companies have 
developed motion-compensation gangways that are available on the 
current market, e.g., Ampelmann, Barge Master, Kenz Figee Group, 
Royal IHC, Van Aalst Group, SMST, Uptime, ZTechnologies, Osbit, and 
Lift2Work [150,151]. 

Because the docking operation is governed by the interactions of the 
vessel’s structure, swell, and the relative motion of the docking device 
and the tower, simulating the docking operation and evaluating crew 
safety and the process of equipment transfer has become an important 
research topic. When the vessel is equipped with a fender at its bow to 
access the tower, Brändli et al. [152] presented a comprehensive 
framework to analyze the docking, in which a partitioned approach is 

Table 4 
Factors related to CTV selection.  

Environmental 
conditions 

Failure 
characteristics 

CTV specification Financial 
attributes  

• Wave height 
and period  

• Wind speed  
• Distance to 

port  

• Number of 
components  

• Components 
configuration  

• Failure rates  
• Repair time  

• Size  
• Capacities (fuel, 

accommodation, 
deck)  

• Speed  
• Operability  

• Electricity 
cost  

• Fuel cost  
• Vessel & 

technician 
cost  

• Repair cost  
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proposed to solve the coupled motion while managing the governing 
fluid-structure interaction. González et al. [153] combined numerical 
simulations with experiments to investigate the landing maneuvers of a 
catamaran vessel. The simulation results were able to quantify the risk of 
a fender suddenly slipping during docking. König et al. [154] developed 
a software framework to implement a partitioned numerical solution 
strategy to optimize service vessel access to an OWT. Ren et al. [142] 
developed a MATLAB/Simulink toolbox to simulate complex marine 
operations for control purposes, where the crane module could be used 
to simulate the gangway. The crashworthiness and damage between 
several types of ships and different types of OWT foundations was also 
evaluated [155,156], wh ere crashworthiness is determined by the 
mechanical properties of the foundation structures. 

Attention must be paid to the risk of collision between maintenance 
vessels and other commercial vessels that pass close by at high speed, 
and to the risk of collision between a ship and an OWT. Severe damages 
can be caused to OWT foundations and to vessels. For example, an oil 
leak resulting from an oil tanker colliding with an OWT would cause 
environmental pollution. 

Finite element analysis shows that the collision force is affected by 
the impact velocity, rubber hardness, and rubber thickness [157,158]. 
The critical relative motions for structural collisions are found through 
finite element analysis. Wu [143] suggested that the docking capabilities 
of service vessels should be considered when evaluating operational 
limits. A linear frequency-domain method is proposed to assess the 
docking performance of various vessels employing either a fender or an 
active motion-compensated access device. Sperstad et al. [159] used 
such a method to derive multi-parameter wave criteria to analyze 
accessing systems. A numerical nonlinear finite element analysis method 
was used to investigate collisions between a vessel and OWTs with 
monopile or jacket fixed-bottom foundations. For collisions with a 
monopile foundation, the critical factors were found to be collision en
ergy, the height of the vessel, and the impact area [160]. For collisions 
with a jacket foundation, vessel speed, and impact area are the dominant 
factors. Presencia and Shafiee [161] investigated the collisions of 
maintenance ships with OWTs from another perspective, comparing 
collision risks in terms of corrective maintenance and preventive 
maintenance strategies. The probability of occurrence of a collision is 
related to corrective repair and replacement, and an analysis of the 
damage magnitude found that collision risk is closely related to 
corrective replacement activities as part of a corrective maintenance 
strategy. In contrast to Dai et al. [156], in which considered factors 
included various external aspects related to the collision, such as per
sonal characteristics of the crew and administrative controls, Moulas 
et al. [162] examined internal factors that are closely related to the 
collision and that determines the magnitude of damage, such as collision 
direction and angle, and type of ship. 

A risk assessment is essential to assess the magnitude of the collision 
risk and to determine the critical factors involved. A specific risk anal
ysis framework involves six main steps, i.e., initial analysis, hazard 
identification, probability analysis, consequence analysis, risk descrip
tion and evaluation, and risk reduction [156]. The critical values of force 
and energy are identified to describe the likely structural damage in each 
case. Risk-influencing factors are analyzed using Bayesian networks. 
Based on the energy equation, the critical vessel speeds at which 
structural damage of the OWT could occur turned out to be very low, 
indicating that risk-reduction measures are essential. 

4.2.3. Lifting operation 
Lifting operations are widely used to execute the replacement and 

maintenance of large-scale OWT components, such as the generators, 
gearboxes, and blades (Fig. 8). Compared with onshore lifting opera
tions, offshore lifting operations are difficult owing to the unpredictable 
wind and wave conditions. Special, expensive, and sometimes scarce 
equipment is often required to perform lifting operations. 

Offshore service vessels include crane vessels, flat-bottom sheer leg 

barges, and jack-up vessels [52]. The day rate for lifting equipment for 
offshore use is at least 10 times higher than that of onshore crane lifting 
for similar lifting heights because the cranes needed for offshore con
ditions must be sufficiently over-dimensioned in terms of lifting weight 
[15]. The trend of the day rate for crane vessels versus hoisting height 
shows that there is a sudden surge at around a height of 85 m [163]. 
Therefore, it makes sense to install built-in lifting facilities to reduce 
height requirements on external lifting equipment when replacing and 
maintaining large OWT components. 

A relatively small built-in lifting device installed on an offshore wind 
tower from a floating vessel was proposed to reduce the maintenance 
costs by avoiding the need for a specialized maintenance vessel to 
replace the gearbox [164]. The crane would be attached to the tower by 
a clamping mechanism and fixed in position by friction. However, this 
approach provides only limited lifting capacity and has a limited scope 
of application. The use of a modified self-propelling jack-up platform is a 
cost-effective method for the comparatively large wind farms [165]. A 
crane mounted on one of the legs of the platform could draw itself up to 
the required working height, and the associated platform can serve as a 
base for the maintenance crew and tasks as well as a stock store. 

Automated control theories were applied to enhance the efficiency of 
OWT maintenance. For example, an automatic lifting scheme was 
studied to reduce dynamic tension during lifting and lowering processes 
[166]. Active tugger line control was also proposed in Ren et al. [167, 
168]. 

The risks related to lifting operations using offshore crane vessels 
were studied using numerical simulations [169]. As discussed before, 
the installation’s weather window is an important constraint that is 
imposed during onsite maintenance. Currently, these weather windows 
are determined using experience-based operational limits; the typical 
allowable weather limit used in the industry is a 1.5 m significant wave 
height for crane-assisted lifting operation with a mean wind speed (Uw) 
below 10 m/s [12,170]. A more scientific method is required to estimate 
these limits based on numerical modeling rather than just based on in
dustrial experiences. 

A response-based method to assess the operational limits of blade 
installation using an offshore crane vessel was proposed by Refs. 
[171–173]. The emphasis was placed on collision risk of the hoisted 
blade with surrounding structures, such as a hub or the turbine tower 
that could occur due to dynamic motion responses of the blade instal
lation system [174]. A detailed list of factors and collision scenarios that 
can occur during blade installation was also identified [174,175], and a 
blade root impact with the hub was deemed the most critical. For 
instance, Fig. 9 presents different collision scenarios that could occur 
during the blade root mating phase [176] - a head-on impact that could 
occur due to misaligned wind-wave conditions; and a sideways impact 

Fig. 8. Lifting operation [courtesy by Mrs Eva Boeckling of DEME].  
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that could occur due to collinear wind-wave conditions. Global motion 
responses were used to calculate the impact velocities for the hoisted 
wind turbine blade for different operational sea states, and damage as
sessments were performed to evaluate operational limits for blade 
installation using jack-up crane vessels. A sensitivity study [177] also 
used a tuned mass damper in the hub to control the vibrations of the hub 
during installation in the absence of aerodynamic damping. The tuned 
mass damper was found to be efficient at inhibiting resonance-induced 
vibrations in top of the tower, reducing impact velocities, while 
expanding the operational limits and weather window of the task. Other 
novel lifting operation concepts, e.g., Refs. [141,178], have also been 
recently proposed. Nevertheless, the technology readiness levels of these 
concepts are low, and further research is required before they can be 
applied to onsite maintenance tasks. 

4.3. Maintenance of the most vulnerable components 

4.3.1. Blade 
Due to complex long-term working conditions, OWT blades tend to 

experience many internal and external damages [179]. Damages include 
the fatigue failure of materials, wear, corrosion, erosion, and cracks 
induced by system degradation or deterioration [180]. Environmental 
conditions can cause damage to blades, both internal and external, e.g., 
rain/hail/ice, lightning, wave slamming, and wind gusts. For instance, 
rain causes erosion, which then decreases AEP and eventually leads to 
damage to the blades themselves [181]. Lightning could also cause 
splitting of the blade from the tip towards the inside. Blade failures make 
up a high proportion of all wind turbine failures [182]. 

Based on a database of 1013 wind turbine blades, the percentage 
breakdown of damage locations and types clearly shows that the ma
jority of the damage is located on the coating surface and adhesive 
bonds, whereas the major blade structure damage modes are transverse 
cracks, spalling, leading edge adhesive bond failure, delamination in 
load-carrying laminate, sandwich/core debonding, and trailing edge 
adhesive bond failure [183]. Minor external damages tends to lead to a 
loss in AEP. Damage inspection and detection can be accomplished by 
acoustic emission sensors [184], visual cameras [185], tomography 
[186], and vibration-based estimation using accelerometers [187]. 

Among all damage types, leading edge erosion which involves the 

removal of material due to continuous exposure to rain, ice, insects, and 
dust, is a highly complex problem that degrades turbine performance 
[188]. As a result, blades are required to be regularly inspected, cleaned, 
and repair. A typical manual cleaning is conducted by fully stopping the 
turbine in a low-wind-speed environment. In recent years, automatic 
blade inspecting and cleaning robots have been developed, such as 
climbing robots that move along the tower [189], inchworm-type robots 
that move along the blade [190], and unmanned aerial vehicles [191]. 
Parallel cleaning was introduced in Deb et al. [192], and an 
artificial-rain cleaning device from BladeCleaning was equipped on a 
tower to spray water with detergent. While current technologies require 
rope access and manual repair of leading edges using solutions such as 
leading edge tapes from 3 M [193], a large emphasis is currently being 
placed on drone-based applications [194] and robotic-assisted solutions 
[195]. Given that the current repair and maintenance cost of wind tur
bine blades requires millions of euros every year, more research and 
development are required on this topic. 

The typical blade maintenance strategy currently is corrective 
maintenance. However, proactive maintenance becomes feasible with 
the fast development of various evolution algorithms and structural 
health monitoring techniques [84,196]. Blade structural health and the 
interval between inspections can be estimated by the life-cycle model 
[196], an optimization model using knowledge-based force analysis 
[197], a crack length model using the stochastic gamma process [66], 
and predictive modeling using curve fitting [198]. 

An optimal opportunistic condition-based maintenance method was 
investigated in Ref. [66], and found that major maintenance needs to be 
carried out when the crack length in any blade exceeds a given 
threshold, and preventive maintenance could be performed on the other 
blades; otherwise, the scheduled preventive maintenance would be 
carried out for the pre-determined operational age. Optimal values were 
simultaneously determined by the model to minimize the average 
long-term maintenance cost per blade per unit time. To be more 
consistent with the practical operation, a two-level maintenance 
threshold (the preventive maintenance threshold and corrective main
tenance threshold) were proposed [85]. 

Integrating in-situ structural health monitoring techniques based on 
acoustic emissions into a condition-based maintenance method have 
been shown illustrated to be practicable and promising [199,200]. The 

Fig. 9. Blade root impact scenarios [175].  
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knowledge-based methods for load analysis can also be employed to 
optimize proactive maintenance of OWT blades, which allows for 
monitoring blade performance in real-time, leading to advanced alarms 
when needed [197]. This process contributes to scheduling maintenance 
effectively. A fracture-mechanics-based model for estimating the 
remaining life of a blade was used for risk-based maintenance to 
improve the maintenance schedule for the blade lifetime [196]. Niche
nametla et al. [198] used predictive analytics to optimize the opera
tional life cycle cost and improve the reliability of the wind turbine 
blades to reduce maintenance costs. Machine learning was also used to 
extract blade features in Jiménez et al. [201]. 

4.3.2. Gearbox 
A gearbox increases the rotational speed input to the generator and is 

the most vulnerable and expensive component of the wind turbine 
drivetrain due to its high work intensity and complex operation [202]. 
The gearbox is one of the OWT components with the highest failure rates 
[203], and its down-tower replacement requires the use of heavy lifting 
cranes and vessels, which are expensive. Fatigue damage is a major 
concern; thus, it is important to optimize its maintenance strategy. 
Increasing the gearbox reliability is particular important, as noted in the 
Gearbox Reliability Collaborative project, which was found in 2004 
[204]. Kang [205] determined a reasonable interval to replace gear
boxes to minimize the life-cycle cost of OWT gearboxes and discussed 
the relationship between transition rates and failure probabilities. 

Deng et al. [206] proposed a model of the optimal maintenance in
terval for a gearbox to maximize its profit per unit time which con
tributes to the maintenance interval schedule for the preventive 
maintenance method. Li et al. [202] adapted a nonhomogeneous 
continuous-time Markov process to manage the gearbox as a multistate 
degrading system due to its performance degradation to analyze gearbox 
reliability and develop an optimal maintenance policy. Condition 
monitoring systems and models have been developed for gearboxes such 
as the Gaussian process gearbox temperature model [207] and nonlinear 
state estimation technique model [208]. The monitoring model, which is 
based on echo state network modeling and the dynamic threshold 
scheme, uses SCADA vibration data. The gearbox was also verified to 
improve unsatisfactory detection accuracy and the adaptability of 
traditional static monitoring methods [209]. A drivetrain vulnerability 
map can be calculated in numerical simulations according to the accu
mulative damage hypothesis [210]. Igba et al. [211] proposed using 
historical failure data for a specific module or subassembly to select an 
optimum preventive maintenance interval based on minimum mainte
nance cost and maximum availability to achieve the required reliability. 
This method was shown to be valid by applying it to the gearbox of a 
wind turbine. 

4.4. Remote O&M and self-maintenance of OWTs 

Instead of manned inspection and maintenance, remote O&M of 
OWTs is a promising solution to mitigate the issue of restricted acces
sibility caused by the harsh weather conditions and to reduce the 
number of maintenance tasks [212] and the costs incurred by manned 
maintenance. A remotely controlled robot prototype was perform in
spections and the easiest maintenance tasks inside a wind turbine [213]. 
This device was tested and found to be reasonable and effective after 
comparison with manned inspections. 

Making full use of system redundancies to decrease downtime is an 
effective way to reduce the costs of maintenance and energy generation. 
This concept improves the continuous operation capability of OWTs. 
Therefore, significant economic value can be gained by the development 
of fault-tolerant control; maintaining the operation of an OWT, even at a 
lower energy output, when faults occur in some components can be 
beneficial. An innovative maintenance system proposed in Echavarria 
et al. [214] could reconfigure the system or a subsystem to maintain 
OWT operations even at a reduced capacity, and determined a repair 

strategy until full maintenance was possible. This method was based on 
a qualitative approach and consisted of a fault diagnosis system 
composed of two modules, i.e., a functional redundancy designer and a 
model-based reasoner. When a fault occurs, the system analyzes the 
available information and reconfigures alternative components to 
perform the function of the faulty component. Both modules take 
advantage of a function-behavior-state model that provides information 
on potential existing system redundancies. This method forms a foun
dation for self-maintained wind turbines and is able to optimize the 
capabilities of OWT components, thereby enhancing system capabilities 
against faults. 

5. Environmental issues 

There is no denying that offshore wind farms contribute greatly to 
reducing reliance on fossil fuels, and wind power is more environmen
tally friendly than traditional energy resources. However, it is never
theless associated with some environmental concerns, such as noise 
pollution, visual appearance, and consequences for nearby wildlife. 
Although their impact is minor at present, because wind energy is likely 
to become the main green energy source in the future, this may not al
ways be the case, and there could be serious consequences [215]. 
Further investigations need to be carried out, and an optimum strategy 
should be developed for offshore wind farms so that wind energy can 
become an even more environmentally friendly and sustainable energy 
resource during its operation life. Noise and visual aesthetics account for 
about 39% of the total damage (excluding effects on global warming) for 
onshore wind farms but amount to less than 1% for offshore wind farms 
[216]. Therefore, only greenhouse gas (GHG) emissions, impacts on 
wildlife, and waste recycling related to OWT O&M are discussed here. 

5.1. Greenhouse gas emission 

GHG emissions are a critical environmental issue. According to Wang 
and Sun [217], the lifetime emission intensity of current wind farms 
from design to end-of-life is 5.0–8.2 g CO2/kWh electricity. Regarding 
O&M, GHG emissions will result from the burning of diesel by the ser
vice vessels’ engines and from the cleaning, repair, and replacement of 
OWT components. The required materials and equipment are trans
ported from shore to the assembly base and are then delivered to the 
wind farm mainly by barges, tugboats, and deck barges. The amounts of 
CO2 emitted from coal-, oil-, and gas-fired power plants are 154, 117, 
and 96 times that of wind power, respectively, with an average emission 
of wind power of 6.3 g CO2/kWh. Significant reductions in GHG emis
sions have thus been achieved. However, with the rapid expansion of 
offshore wind farms, attention must be paid to the issue of GHG emis
sions to maintain sustainable development. 

Life-cycle assessment was been widely adapted to quantify the 
relation of energy and environmental impacts within the whole life span 
of products and services [218,219]. A process-based life-cycle inventory 
model has been used to analyze life-cycle environmental emissions 
[218]. 

Adopting more efficient maintenance arrangements can effectively 
reduce GHG emissions that are produced by grid connection and 
maintenance activities. A large reduction in the GHG produced during 
transport can be achieved by using alternative shorter transport routes. 
A case study showed that CO2 emissions associated with the transport of 
OWTs and their components could be reduced by 33% with reasonable 
shorter transport routes; however, the operation only accounts for a very 
small portion of the emissions [217,220]. The use of steel and the 
replacement of OWTs makes up a larger proportion (3% planned, 47% 
unplanned) of the GHG emissions during operation compared to vessel 
transportation [221]. Of this amount, approximately 33% of the GHG 
emissions results from the use of specialized vessels in the replacement 
of large components, while CTVs and helicopters account for only a 
minor part. A large percentage (46%) comes from the production and 
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decommissioning of lubricants and spare parts. 
During maintenance, failure rates are directly related to GHG emis

sions, because they determine the need for transportation and conse
quently affect fuel consumption. Arvesen and Hertwich [222] noted 
certain obstacles to future life-cycle assessments of wind power gener
ation, including the lack of knowledge of toxic materials emitted, 
inadequate considerations of the details of the offshore wind farm 
operation, and insufficient experience of replacement of components. 
Greater attention must be paid to these factors to optimize the life-cycle 
environmental assessments and maintenance scheduling of offshore 
wind farm O&M. 

5.2. Effects on marine wildlife 

The effects of offshore wind farm operations on marine wildlife, e.g., 
fish, marine mammals, and seabirds, cannot be neglected. Sensitive 
creatures like cod and herring can detect piling noise at great distances 
(perhaps up to 80 km from the sound source), and dab and salmon are 
also sensitive to pile-driving pulses [223]. Their behaviors can thus be 
influenced by the presence of OWTs. Although the noise generated by 
normal turbine operation cannot be heard at water depths below 20 m 
[224], it has been found that this noise does have the potential to in
fluence the physiology and behavior of harbor porpoises and seals at 
considerable range. Leaked oil and other waste during component 
replacement operations and from lubrication during maintenance are 
harmful to the wildlife [225]. The effects on birds resulting from OWT 
O&M include flight-route changes due to the visual stimulus provided by 
the turbines, physical habitat changes, and growing mortality rate 
resulting from collisions with the rotating blades or other superstruc
tures [226]. Furthermore, transportation by boat or helicopter associ
ated with maintenance may displace the activity space of birds. 
Therefore, more environmentally friendly designs should be investi
gated in future research. 

5.3. Waste inventory recycling 

Waste inventory happens in every stage in the life cycle of an OWT, i. 
e., transportation, installation, O&M, and disassembly and decom
missioning. In this review, we focus on the waste that is produced during 
maintenance. 

Among all OWT components, blade waste recycling and reuse are the 
most important topics [227–229]. The blades are made from composite 
materials, which are energy-intensive to manufacture and environ
mentally problematic. Therefore, the disposal and recycling of broken 
blades represent valuable research topics. Blade waste is predicted to 
significantly increase in upcoming decades; there is a clear linear trend 
between blade mass and power rating [227]. 

Blade recycling is achieved by mechanical, thermal, chemical ap
proaches, e.g., decomposing the waste into other recyclable materials or 
raw materials for secondary use [229]. 

6. Discussion and conclusion 

Maintenance of an offshore wind project is a broad topic. The cost of 
maintenance makes up a larger part of the total energy generation cost 
compared with onshore wind power. In this review, we present the state- 
of-the-art development of OWT maintenance with regard to strategy 
selection, schedule planning, onsite operations, and environmental 
threats. Analyzing the maintenance of OWTs and optimizing the pro
cedures involved contribute to describing the status quo of offshore 
wind power. The major challenges of OWT maintenance include long 
distance from shore, weather uncertainty (including wind and wave 
conditions), a lack of information from remote monitoring, unpredicted 
failures, aging, and subjective factors (such as technicians’ skills). 
Research in OWT maintenance involves a higher level of uncertainty and 
complexity to make calculations and analyses resemble reality more 

accurately. The core problem of OWT maintenance is to ensure opera
tional safety, enhance economic profits, lower the LCOE, and minimize 
negative effects. Significant amounts of theoretical innovations and 
technical advancements have improved every aspect of OWT mainte
nance in the recent decades. 

As the scale of offshore wind farms expands rapidly, a corrective 
maintenance strategy is no longer suitable and is gradually being 
replaced by proactive maintenance strategies. These strategies primarily 
involve preventive maintenance based on a predetermined period, 
together with condition-based maintenance based on the use of a con
dition monitoring system to supervise the health. Preventive mainte
nance strategies can be optimized by (1) optimizing the selection of the 
predetermined interval according to the failure probabilities of various 
components; (2) taking the opportunity to carry out preventive main
tenance by replacing or maintaining faulty parts in the meantime; (3) 
dividing components into different age groups and applying the corre
sponding preventive maintenance tasks; and (4) employing queuing 
theory to determine the maintenance waiting time and carry out pre
ventative maintenance according to the chosen maintenance priority. 
Condition-based maintenance strategies can be improved by (1) 
combining them with a risk-based life-cycle approach to monitor the 
degree of deterioration and thereby increase the reliability of prediction; 
and (2) carrying out condition-based maintenance according to the alert 
threshold of a given type of deterioration. Opportunistic maintenance 
strategies combine these maintenance strategies. However, it is very 
difficult to decide on the best maintenance strategy since the selection 
always yields corresponding optimal scheduling problems. To evaluate 
the safety and economy of scheduling, several assessment methods have 
been proposed, including economic assessment and risk assessment. 

To carry out maintenance efficiently, maintenance tasks must be 
scheduled based on simple proper route planning and more complicated 
scenarios. Route planning for OWT maintenance has been achieved with 
one or multiple O&M bases by considering available crews and spares, as 
well as the capacity of the mode of transport. The aim of optimum route 
selection is simpler, i.e., highest efficiency and minimum transport cost, 
as well as reduced GHG emissions. Optimal scheduling should consider 
several more topics, including minimizing downtime, maximizing rev
enue, improving system reliability, and realizing cooperation among 
maintenance teams. The first step is to quantify the problem, and nu
merical deterministic and probabilistic models are used to describe the 
process. The scheduling problem can be converted into an optimization 
problem with a number of cost functions and constraints. According to 
the cost function, the problem can be further categorized into single- 
objective or multi-objective optimization problems. Cost, reliability, or 
their combinations makes up the cost functions. Maintenance strategies 
have been improved to cope with the limited weather window due to 
harsh offshore environmental conditions and thereby achieve high 
availability and reduce revenue loss caused by downtime. The 
complexity and reality of optimal scheduling algorithms has increased 
gradually. However, existing models still have their limitations. In 
addition, more practical, uncertain, and complex operations are still not 
considered. 

Onsite maintenance is the next step after the scheduling, and is 
markedly different from that of an onshore turbine. First, unpredictable 
weather conditions limit the transport of crews and equipment and 
impose more stringent requirements on the modes of transport. More
over, an extra docking operation is required, and docking devices have 
been reviewed in this paper, including active motion-compensated ac
cess devices and simple fenders. The risk of collision between service 
vessels and the turbine should be accessed while evaluating the impor
tance of various critical factors related to collisions. The requirements 
for lifting operations are stricter for OWTs due to irregular wave heights. 
Specialized and expensive lifting equipment are often required, whose 
daily rates are considerably higher than for onshore lifting to similar 
heights. A built-in lifting device has been proposed for installation on 
OWT towers to reduce the height through which external cranes need to 
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lift large components. 
Numerical simulations are powerful tools to evaluate and predict the 

performance of onsite operations during planning. The critical impact 
velocity was found through finite element analysis, and the environ
mental limitations are calculated based on time-domain multibody dy
namics simulations and FEM results. Both modeling approaches were 
based on a series of simplifications. FEM modeling only considered the 
instant impact, which is characterized by the impact area, impact speed, 
and impact direction. To ensure the computational speed, multibody 
dynamics models are commonly considered under the rigid-body as
sumptions. The flexible structures, such as the towers, blades, and wire 
ropes are simulated by one or a number of connected lumped-mass 
nodes. Wave-induced loads are also simplified to be a group of trans
fer functions, namely, response amplitude operators. Higher-fidelity 
simulations could be achieved by including computational fluid dy
namics and aerodynamics [230–232]. 

The maintenance of OWTs can be optimized from two perspectives. 
One approach is to improve onsite maintenance by increasing the ability 
to predict the weather windows, which is fundamental for arranging 
onsite maintenance. The other approach is to replace onsite mainte
nance by remote-controlled maintenance through robots installed inside 
the tower to carry out simple maintenance tasks or to take advantage of 
redundancies in the system to maintain the operation of the wind tur
bine, even at a reduced capacity and thereby reduce maintenance fre
quency. Both perspectives require developments in data-collection 
capabilities. 

The important environmental issues arising from OWT maintenance 
include GHG emissions and effects on wildlife. Improving route planning 
for transportation and employing reusable materials have been pro
posed to reduce GHG emissions. With regard to effects on wildlife, no 
suitable approach has been proposed. The recycling and reuse of OWT 
components are also of concern. The environmental issues related to the 
maintenance of OWTs, therefore, cannot be neglected. 

The research on OWT maintenance has coevolved and accumulated 
with the technical advances and theoretical innovations in all relevant 
realms. The LCOE is gradually reduced by these technologies and their 
applications, which intensifies the market competition of offshore wind 
energy.  

• Newly developed supply vessels and onboard equipment can 
improve the reliability and operational efficiency of maintenance 
tasks. Straightforward methods include improving wave and wind 
resistance, which could result in better accessibility and onsite op
erations in more strict offshore environmental conditions, yielding 
longer workable weather window for a specific operation and longer 
available maintenance time year-round for long-term planning. 
Hence, the maintenance costs, as well as the LCOE, are reduced due 
to the smaller number of required vessels and technicians.  

• However, the involvement of specialized equipment increases the 
capital intensity of OWT maintenance. The scale and price of the 
devices increase with their sizes and OWT weights; for example, 
larger supply vessels, higher cranes, and more powerful tugboats 
have been developed and deployed. Owing to these challenges, the 
financial safety of the wind power industry is at risk and making 
companies less resistant to global economic fluctuations. Hence, 
accomplishing maintenance tasks with the cooperation of small-scale 
and commonly used equipment is a valuable issue.  

• Given that the scales of offshore wind farms are growing, and 
equipment is becoming more effective, there is a major trade-off 
between renting and buying O&M services. Maintenance planners 
should evaluate many factors when deciding the percentage of self- 
operated maintenance, including budget and liquidity, outsourcing 
agreement, the occurrence of emergencies, scheduling flexibility, 
technique and management levels, and strategy selection.  

• The quantification of environmental impacts might be itemized into 
LCOE and introduce extra costs. All O&M activities are influenced by 

climate and weather. Based on historical data and weather forecasts, 
this uncertainty could be minimized. However, a wind-farm planner 
should estimate the equivalent cost that the operator might 
encounter before the farm is designed, which can aid grid penetra
tion in terms of cost competitiveness. 

• Additional offshore technologies (e.g., service platform and un
manned system) might be developed to optimize future O&M pro
cesses. Although the automatic systems have significantly improved 
O&M efficiency, there is much more work to be done to enhance the 
levels of automation and intelligence in future research and appli
cations. Before achieving fully intelligent operations, human opera
tors must supervise and make crucial decisions. Hence, human- 
machine interaction and remote operations are meaningful. There
fore, unmanned or partly unmanned O&M exhibits along a signifi
cant potential to reduce human resource cost, resulting in a lower 
LCOE.  

• An O&M friendly wind turbine design should be proposed to reduce 
O&M costs and the LCOE, although a wind turbine’s capital cost 
might increase. For example, hydraulic transmission reduces the 
height of the drivetrain resulting in more efficient maintenance. The 
section of the tower that is Near water surface could also be rede
signed for tug accessibility.  

• Numerical simulations are widely used in onshore planning and 
onboard decision making. Simplified logistic models have been used 
to verify the proposed optimal scheduling approaches. Both FEM 
modeling and multibody dynamics modeling have investigated the 
criteria of the maintenance operations, such as docking, lifting, and 
mating operations. Compared with rigid-body dynamics, high- 
fidelity simulations could be achieved with more accurate 
modeling approaches, such as real-time computational fluid 
dynamics.  

• Due to reductions of sensor prices, a more complete and precise 
image of OWT operational conditions could be built into mainte
nance planning and execution periods. System behaviors could be 
measured and predicted more accurately. Measurement availability, 
reliability, and accuracy improve with the development of data sci
ence, sensor fusion, and remote communication. A digital-twin 
platform was adopted to predict future performance and possible 
failure, combining the numerical models and various sensor data. In 
addition, large quantities of gathered data promote the development 
of both onshore and onboard decision support systems. State-of-the- 
art algorithms are of significant interest to analyze and utilize the 
collected data, such as via big data and machine learning ap
proaches. The prediction of short-term weather and long-term 
climate conditions is useful in the operational and maintenance 
planning stages.  

• Automatic control theories improve the operational efficiency of 
OWT maintenance. Currently, there are many studies of the auton
omous systems applied during OWT maintenance, such as dynamic 
positioning systems, climbing robots, heave compensators, and 
actively controlled tugger lines. Automatic systems exhibit remark
able potential for unmanned maintenance in the future. The system 
redundancy can be improved by using fault-tolerant control. 

Overall, this review provides a systematic knowledge set for wind 
farm operators and researchers, and provides guidance and suggestions 
to policy decision-makers and technology developers. Additionally, 
some information will be useful for related sister technologies such as 
tidal current energy farms and wave energy farms, which are being 
readied for commercialization but for which only a handful literature 
are available [233,234]. 
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